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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 655 Date: 19-Sep-2012 Wednesday
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Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 107

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the jacking system at the South cable
bands at PP # 106 & 110 & work on the sockets . They started at 7:00 AM. .

Carlos , John , & Jose had to work on the sockets at PP # 50 . Crews had to clear the sockets & set
them in the trough . They started at 7:10 AM. They were done at 7;25 AM.

After that , crews joined Gary at PP # 106 . They had to work on the upper jacking system , working
platform , installing the rods , lower beams , jacking brackets , & the jacks . They started at 7:30 AM.

Kevin flew the working platform to the site at 7:35 AM. Crews had to install 2 chain falls on the
suspender brackets , run 2 cables to the barrier , level the platform , & lock the cables . They started at
7:40 AM. Crews were done at 8:40 AM.

Then , crews had to work on the upper bracket for cable band # 106 . They had to set the bracket ,
install , & snug the bolts. They started at 8:45 AM.

In addition to that , crews had to erect the connector beams between the brackets , snug , & tension all
the bolts . They were done at 10:05 AM. & they had to prepare to install the rods , work with Eric on the
bearing plate , install top & bottom stiffeners plates on the suspender bracket , install , snug , & tension the
bolts. They were done at 12:00 PM. ,

In the afternoon , crews had to erect the lower beam , secure it in place with 2 turn buckles , install the
rods , washers , & nuts . They started at 12;40 PM. Crews were done at 3:15 PM.

After that , crews had to erect the jacking beams , set , & secure the hydraulic jacks . They started at
3:30 PM. Crews were done at 4:00 PM.

Then , crews had to work with the other crews at PP # 110 . They had to fly , set in place , & secure the
jacks , work with the mechanic connecting the pump to the jacks , & work on house keeping .

Stanley & Rene had to work on the sockets . Crews had to clear the path for the sockets to pass the top
flanges on the suspender ropes . Crews had to place 2 0.1 X 0.1 meter lumber on the rods , & tie the
sockets to the lumber . They started at the sockets at PP # 78 & went West at 7:10 AM. Crews were done
at PP # 54 at 12:00 PM. In the afternoon , crews joined Gary on the jacking system erection to the end of
the shift .

Load transfer crews were done at 5;00 PM. They had to wrap up their tolls & equipments . Crews left
at 5:10 PM.

Eric came to the site at 8:00 AM. He had to weld the bearing plate under the suspender bracket at PP
# 106 . Eric had to prepare his tools , equipments, reroute the power & gas lines . He was done at 9:00
AM. . Kevin flew the bracket to the site at 9:30 AM. Eric had to set the bearing plate in place , clean , heat
the welding area , & weld the plate . He started at 9:50 AM. he was done at 11:35 AM. Eric had to wrap up
his tools & equipments. He left at 12:00 PM.
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Kelly , Jacob , & George had to work on the load transfer brackets at PP # 110 . Crews had to tension
the bolts on the upper bracket . They started at 7:10 AM. Crews were done at 8:00 AM.

In addition to that , crews had to erect the lower beam , & secure it with turn buckles . They started at
8:05 AM. Crews were done at 9:30 AM.

Then , crews had to install the rods . Kevin flew the 1st rod at 10:30 AM. Crews had to run the rods
through the lower bream , install the washers & nuts , & lock it in place . They started at 10:30 AM. Crews
were done at 12:00 PM.

In the afternoon , crews had to pull out the rods , remove the couplers & the 2.5 meters sections , &
reinstall the rods . They started at 12;40 PM. Crews were done at 2:50 PM.

After that , crews had to erect the lower beam , the jacking brackets , & the jacks . Gary , & Carlos had
to work with the crews on the erection . They started at 2;55 PM. Crews were done at 4;00 PM.

Then , crews had to work on house keeping wrap up their tools & equipments .. They left at 4:30 PM.

No work was performed on the load transfer today .

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

4.00

002242

0.00

No

0.00 0.00

Equipment, Crane, 20 Ton

6.00

002363

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ERIC SPARKSIronworker 4.00 0.00 0.00 4.00

OTH KEVIN ALGEROperator 8.00 2.00 0.00 10.00

OTH THEODORE ROHROperator 6.00 2.00 0.00 8.00

FOR KELLY TULLIronworker 8.00 2.00 0.00 10.00

JNM GEORGE HERNANDEZIronworker 8.00 2.00 0.00 10.00

JNM Jacob StaffordIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

JNM JOHN ROCAIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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